Implementation Status and Results Report (ISR)

SAMPLE FOR TESTING ONLY. Synthetic scanned document for testing OCR ingestion.
It is not a World Bank document.

Project ID: P175325. Casamance Economic Development Project. Senegal.
Sequence No: 07. Archive date: March 15, 2026

1. Key Dates and Ratings
Progress towards achievement of PDO: Moderately Satisfactory
Overall implementation progress: Moderately Satisfactory
Procurement: Moderately Unsatisfactory

2. Implementation Status and Key Decisions
Rural road works in lots 2 and 3 were re-tendered after the first call received a single responsive bid. The bid window was extended from 21 to 45 days and the turnover requirement was reduced to US$ 4 million.

3. Procurement
Two of five planned works contracts have been signed. The supervision consultant contract was signed in January 2026, four months late.
The team recommends finishing detailed designs before the next call.